
Regulatory Process & Timelines

July 2, 2021

Filed Initial 
Project Description

Mar 11, 2021

Commenced 
engagement

113 Days

Apr 25, 2022

Detailed 
Project 

Description

Mar 6, 2023

Received Readiness 
Decision

298 Days 316 Days

Jul 13, 2023

Received Process 
Order

130 Days (vs 120)

Oct 16, 2023

Submitted Draft
EA Application

96 Days

Sep 3, 2024

EAO Accepted Final 
Application

324 Days (vs 180) 339 Days (vs 150)

Nov 8, 2024

Draft Assessment 
Report Issued

Aug 7, 2025

Recommendation 
to Ministers

40 Days

Sep 15, 2025

Received Environmental  
Assessment Certificate

Jul ‘22 to    

Feb ‘23

Dispute 
Resolution

Feb ‘25 to 

Jul ‘25

Dispute 

Resolution

PHASE 1 PLANNING 

180 DAYS

• Initial Project Descript ion

• Initial Indigenous engagement

• Summary of Issues

• Detailed Project Description

• Engagement & permitting plan

• Notice of Commencement

PHASE 2 IMPACT STATEMENT 

UP TO 3 YEARS

• Impact Statement (proponent studies)

• Terms of Reference (review process)

PHASE 3 IMPACT ASSESSMENT

IAAC UP TO 300 DAYS*

• Publicat ion of Impact Statement

• Draft Impact Assessment Report

• Permit Conditions

• Consultation Report

• Impact Assessment Report(f inal) 

PHASE 4 DECISION

MINISTER 30 DAYS 

/ GIC 90 DAYS

• Duty to consult 

satisfied

• Decision Statement

• Permit Conditions

PHASE 5 POST 

DECISION

• Mitigat ion 

measures

• Monitoring 

committee

What is the project?
Proponent description, 

participant feedback

How to assess the project?
Scope, value components, 

participants

Study of the impacts
Analysis, studies, application 

preparation & feedback

Assessment of the impacts
Application review by agencies, 

participants, public

Decision
Decision, permit conditions, 
confirmation of consultation 

KSI LISIMS

BC EAO

IAAC
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